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1. As a result of the new power imstallations erected in Bast Germany as eof 31
December 1954, equipment with a eapacity of 470.7 mw had beem liaked %0 the
‘ grid, and equipment with a capacity of 209.1 mw was on trial. ' Of the latter,
~ equipment with a capacity of 176 mw had preved sucocessful after being tested
" the first four months of 1955 and had beea limked to the grid by 30 April 1955.

2, Of the new comstructioa planmed fer 1955 to increase the power outpus by
62643 mw, equipment with a capasity of 10k.l mw had beem linked to the grid
by 30 April 1955, This was 68 per oemt,over amd above the amoumt anticipated
(61.8 per cent).{ Im additiom, mew installatioms with a capacity of 77.2 mw
were or trial oam 30 April,

3. The latest plans for the development of power plants im East Germany in 1956
are as fellows:

Plaa¢ ~ Flanned Incresse im Capacity
Braunkohlemwerk Brich Weimert, Deuben mear Zeits 20 mw

VEB Leuna-Werke "Walter Ulbrichit", Leuma 25 mw

VEB Kalikembinat "Ermst Thaelmamn”, Merkers - - - 17 =
Braunkehlemwerk Ammendorf, Halle/Sasale 32

VEB Deutsches Hydrierwerk Rodlebeam . Smw

VEB Bawswollspimnerei Falkemau, Falkeasu-Flosha 3
VEB Kaliwerk Heiligemreda, Deradorf 2
VER Zellsteffwerk Groedits (formerly Kuebler &Niethammer) 3
VEB Papierfabrik Golsera , 3.2 mw
VEB Fahlberg-liss, Magdeburg-Suedost 2
VEB Gummiewerk Riesa 2
VEB Spimnerei wad Weberei, Ebersbach 3

These plams have nos yet beem approved by the Coumoil of Ministers.
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Plans are now nearing completion for the erection of a new thermal 45 mw
plant at Leipzig-Suedost; for a 12,5 mw plant at Pirna in the former
tuberculosis sanitorium near Sonnenstein; and for a very powerful plant
at the browm-coal coke combine which is to be set up near Trattendorf
named Schwarze ;Pu_nﬁ. It is hoped to complete the two first projects by
the end of 1957, and the last by 1958/60.

One of the primcipal causes of delay in the completion of boilers is the
shortage in Bast Germany of high-temperature—resisting bolts and rivets.

A large number of these have to be obtained but shortage
of funds has recently caused trouble., The Yinance Department of the Ministry

ﬂnd@i was asked to make a special allocation r
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